



Best Practices in Defense Technology Development and Technology Maturity Assessments

***Systems & Software Technology Conference
(SSTC)***

28 April 2010

***Mr. Jeffrey Craver
Defense Acquisition University***

***Lt Col Dian Hall
DTRA-RD***



Report Documentation Page

Form Approved
OMB No. 0704-0188

Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.

1. REPORT DATE 28 APR 2010		2. REPORT TYPE		3. DATES COVERED 00-00-2010 to 00-00-2010	
4. TITLE AND SUBTITLE Best Practices in Defense Technology Development and Technology Maturity Assessments				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Defense Acquisition University, 9820 Belvoir Road, Fort Belvoir, VA, 22060				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES Presented at the 22nd Systems and Software Technology Conference (SSTC), 26-29 April 2010, Salt Lake City, UT.					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 34	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			



Presentation Objectives



- Describe the problem space – *Why are we here?*
- Describe a solution set focused in the *Technology Program Management Model (TPMM)*
- Describe how to *change the culture* of an S&T enterprise
- Discuss the *installed base* for TPMM
- Use the *TPMM Implementation Project at DTRA* to illustrate how organizations can take action

Demonstrate how one solution developed out of necessity at the Army Space and Missile Defense Command has captivated the attention of the Defense Acquisition University and changed the landscape for S&T





Quantifying the Effects of Immature Technologies



According to a GAO review in 2005 of 54 DoD programs:

- Only 15% of programs began System Design Decision [post MS B] with mature technology (TRL 7)
 - Programs that attempted to integrate with immature technologies averaged 41% cost growth and a 13 month schedule delay
- At Critical Design Review, 58% of programs demonstrated design instability (< 90% drawings releasable)
 - Design stability not achievable with immature technologies
 - Programs without stable designs at CDR averaged 46% cost growth and a 29 month schedule delay

Source: Defense Acquisitions: Assessments of Selected Major Weapon Programs, GAO-05-301, March 2005

[Follow-up reports by GAO in subsequent years have not indicated any significant change in the Findings]





5 Reasons Why This Happens



- **Doctrine Promotes delay**
 - The DoD 5000 doesn't call for the first Assessment of the technology until MS-B (too late in the process to have any real effect on an immature technology)
- **Predisposition of Viewpoints**
 - Users know the requirements, Acquisition Managers know how to build things, and Technology Developers know how to invent.
 - A Forcing Function is needed to effectively cross those boundaries
- **Communication Breakdown**
 - Tech solutions selected to fill gaps need continual re-alignment to ensure development is on schedule and that the "right" problem is still being solved
- **Culture Within the Technology Development Community**
 - Tradition of Invention and scientific endeavor in the Technology Community contributes to a lack of Transition Focus
- **Interpretation Wide Enough to Drive a Humvee Through**
 - TRL definitions are vague and sometimes too subjective which can lead to more questions than answers.

One Conclusion: A System Engineering and Programmatic-based criteria set needs to be applied as a standard earlier in the process.





Observation: Common Challenges Facing Most Tech Directors



Effectively managing technology development

- Programmatic problems
- Lack of Systems Engineering Principles

Successfully transitioning technologies

- Transition not considered as part of Tech Dev
- Lack of Customer/User identification/involvement

I don't so much care what the answer is so long as the Technology Manager has asked himself the question!

J. Granone (Former Director - USASMDC)





The Functions Performed by TPMM



A TRL-based, Stage Gate Model that Assists:

• Program Definition


- Identify Activities that will be performed
- Identify Documents that will be produced
- Provide an Environment for Tailoring the Model
- Develop and Employ “Best Practice” Tools

• Transition Management

- Technology Transition
- Technology Transfer
- Technology Marketing

• Maturity Assessments

- Establishes Entry/Exit Criteria - Tailored for each Project
- Provides a Framework for Performing Technology Readiness Assessments (TRA)




“TPMM: A Model Designed for Technology Development and Transition”





Key Features of the Multi-Dimensional TPMM



TDS establishes common language and vision

DAU adopted TTA

Program reviews include a TRA and a TAA

ARCHITECTURAL VIEW

TRL	①	②	③	④	⑤	⑥	
	Discovery	Formulation	Proof of Concept	Refinement	Development	Demonstration/Transition	Integration
Programmatic	•Schedule & funding for next phase	•Schedule & funding for n phase	•schedule	•Manufacturing	•performance	•Transition agreement	•Cost & Risk assessment
Technical	•Feasibility Study	•Trade studie conducted	•Tech difficult established	•Req Doc developed w/	•System resources	•Test with other	•Technical Demonstrate
Transition	•ID Potential Stakeholders	•ID specific customers					•Prototype Ready Operations
Deliverables	•Feasibly study	•Tech LCE	•Concept formulation report	•M&S developed	•Lab testing results	•Test of "ad hoc" or Breadboard Components	•Illities Analysis
				•Transition	•Sponsor funding	•Stakeholders briefed	•Transition
				•Deliverables	•Proof of concept report	•Tech Req	•TDS
							•SEMP
							•AoA
							•"Illities" report
							•Test plan
							•Deliverables
							•TEMP
							•Final Tech Req
							•Draft Transition Agreement
							•Deliverables
							•Transition agreement
							•Acq Strategy
							•System per specs

Multi-Dimensional criteria set provides a comprehensive TRL Assessment


TRL CRITERIA

MRL CRITERIA





TPMM Supports DoD 5000 Alignment





TPMM Support to Decision-makers





TPMM Strategic Value



Captures the Enterprise View of Technologies in S&T


Status of Programs

- Standardizes Progress in Meeting TRL Maturity Goals
- Transition Agreements in place
- Successful Transitions over time
- Program Distribution by
 - TRL
 - Technology Domain
 - Science Discipline
 - Sponsor
 - Acquisition Customer
 - Funding



Facilitate Strategic Planning

- Technology Distribution and Prioritization
- Technology Development Gap Analysis
- Domain Analysis
 - Skill gaps / recruiting needs (Develop/Maintain TC skill set)
 - Diversified Portfolio Analysis
 - Sponsor
 - Science Discipline
- TTA Migration Status
- Develop POM/Budget Inputs
 - Substantiates Technology maturity and value



TPMM Provides a Metrics-driven Process that Supports Strategic Decision Making





Program/Project Status Quad Chart (Notional Tech Program Metrics)



Program Description

Description

- Executive summary
- Validated Need
- Significance to End User

Current Technical Status

TRL Rating Based on TPMM

- TPMM Phase
- Required Criteria Met/Not-Met
- Gap Analysis (on Un-Met)

Cost & Schedule Progress

Technology Development Strategy

- Schedule Milestone Items
- Cost vs. schedule

Risk

- Risk Assessment on Gaps

Program Vision to Transition

TRL Roadmap

- TRL Milestone Schedule to transition

Transition Management

- Customer/User/Sponsor ID'd
- TTA Version (Interest, Intent, Commitment)





Government Agency/ Program TPMM Users



Missile Defense Agency

- Kill Assessment Technology Program used TPMM to broker the inclusion of their technology concept into the C2BMC Element of the BMDS.

Department of Homeland Security

- Provided Basic Research technology maturity data (Entry/Exit Criteria, Phase Deliverables, and Activities) used to populate the Exploratory portion of their draft S&T RDT&E Process.

Air Force (AFMC at Wright-Patterson AFB)

- Supporting TD-1-13 Initiative: High Confidence Technology Transition Planning Through the Use of Stage-Gates (More later)

U.S. Army Space and Missile Defense Command/Army Forces Strategic Command (USASMDC/ARSTRAT)

- Vertical/horizontal Integration of Space Technologies and Applications (VISTA) Program
- Distributed Imaging Radar Technology (DIRT)
- All Weather RF Launch Detection (AWRFLD)

Defense Acquisition University (Huntsville Campus)

- Developing an interface between Technology Assessment and Transition Management (TATM tool used at PEO Aviation) and TPMM.

Defense Threat Reduction Agency (NTD Ft. Belvoir)

- Providing Engineering Analysis to initiate collaboration on a Technology Management Process Improvement effort designed to implement the TPMM in their Division S&T.





DTRA RD TPMM Implementation Pilot







Defense Threat Reduction Agency



Making the world safer...




...by countering weapons of mass destruction





DTRA Organization





Challenges Facing an RD-NT Tech Director



Effectively managing technology development

- Programmatic problems
- Lack of Systems Engineering Principles

Successfully transitioning technologies

- Transition not considered as part of Tech Dev
- Lack of Customer/User identification/involvement

*Establish “a management methodology that balances the portfolio by **Imposing Structure and Rigor** through the use of clear, well-defined and **Measurable Metrics!**”*

J. Heusmann DTRA-RD-NT (7 May 09)






Introducing Stage-Gate

STAGES OF BASIC RESEARCH (Conceptual)

IDEA



STAGES OF TECHNOLOGY PROJECT DEVELOPMENT (Operational)




Process Represented by:

- Distinct Blocks for Conceptual and Operational development paths that when combined, traverse from Idea to Launch.
- Managed process of Defined Stages composed of Activities/Tasks that are evaluated as input criteria for planning/approval to proceed to the next stage.
- Stages culminate in Decision Gates of measurable Exit Criteria used to evaluate technical accomplishment and technology readiness/maturity (TRL).





Current Plan for TPMM Implementation in DTRA/RD-NT






TPMM Implementation Process



Organizational Policy/Standards

Executive Dashboard



KBS

Program Sponsor or Technology Portfolio Mgr

QSR

<p>TRL Rating Based on TPMM</p> <ul style="list-style-type: none"> TPMM Phase Required Criteria Met/No-Met Gap Analysis (on Un-Met) Risk Assessment on Gaps <p>Current TRL, milestones and sub-milestones on track</p>	<p>Technology Development Strategy</p> <ul style="list-style-type: none"> TPMM Requirement? (TRL3 or beyond) Status - Draft, Preliminary, Final Updated for Current Phase? Gap Analysis/Percentage Populated <p>Program View: [+]</p>
<p>Transition Management</p> <ul style="list-style-type: none"> Customer/User/Sponsor ID'd TTA Version (Interest, Intent, Commitment) TTA Matrix Populated Signature Status <p>Transition Planning Progress</p>	<p>TRL Roadmap</p> <ul style="list-style-type: none"> TRL Milestone Schedule to transition TPR Status <p>Program View: [+]</p>

LEGEND:
 Infrastructure: [dashed line]
 Status Review: [red arrow]


Gap Analysis

Technology Maturity Assessment

Primitive Data (as needed)

Standards-Based Training Courses

Technology Programs



Performance Quad Preparation Workshops

TPMM TECHNOLOGY PROGRAM MANAGEMENT

TRL Exit Criteria

KBS



Deliverables / Lessons-Learned



TPMM Implementation Process



After the TMA, the Technology Maturity Level is available to be posted in its for Executive

Policy/Standards



Program Sponsor or Technology Portfolio Mgr


At the same time, a critical review of Project Deliverables by subject matter experts will be conducted to verify that agreed-to Exit Review Criteria are met and that identified Risks have been mitigated.

Organizational Policies and Standards: Standards-based behavior forms the basis of the organization's **Knowledge Base** which grows over time as every Project adds their artifacts and experience.

LEGEND:
Infrastructure: - - - - ->
Status Review: ————>

the TRL as a you will use to Assess Technology Maturity and Progress:



- The TPMM contains entry and exit criteria to guide Systems Engineering, Programmatic, and Transition technology development activity



TPMM
TECHNOLOGY PROGRAM MANAGEMENT

TRL Exit Criteria

KBS



Performance Quad Preparation Workshops



Deliverables / Lessons-Learned



Planned TPMM Pilots at DTRA-NT in FY 10/11



Basic Research

- BA to identify TRL 2/3 opportunities (1 or 2 projects) that BA and NTD will develop a transition plan for FY11 execution .

NTD TPMM Pilot


- Develop/Implement Standard Metrics for use in Measuring Progress using the DTRA/NTD Process. Perform Quick-Look Assessment for Detection Projects and Baseline in TPMM.

Systems Engineering

- Drafting DTRA-RD Systems Engineering Policy and developing strawman Technology Maturity Assessment Process for use as Formal Gate Review.

Transition to Customer Pilot(s)

- Developing Generic Transition Process between PEO Guardian and DTRA-RD including Pilots
- Executing Technology Transition Agreement with AFTAC on a specific Technology Project





Overview Summary



- TPMM is an **activity model** for technology development that is partitioned into phases and gate-qualified using **TRL's**.
- TPMM is a **best practice standard** that expands TRL understanding to include **detailed activities, exit criteria, and deliverables**.
- TPMM is a **toolset** used by the Tech Manager to **plan, guide and measure** a technology program's development maturity.
- TPMM is an **alignment mechanism** that promotes early focus on **transitioning the technology** to Acquisition Program Customers.
- TPMM acts as a **common yardstick** and provides the criteria for evaluating the **Technology Development Strategy** earlier.
- TPMM model provides **a standard TRL criteria set** for performing effective **Technology Readiness Assessments** at MS B





Contact/Consultation Information



Mr. Jeff Craver
Defense Acquisition University
South Region
Huntsville, AL 35807
E-mail: Jeffrey.Craver@dau.mil

Dian Hall, Lt Col USAF
DTRA/RD-NTD
Ft. Belvoir, VA
E-mail: dian.hall@dtra.mil

US Government Personnel can request a copy of TPMM V2.pdf file at:
<http://www.tpmm.info>





QUESTIONS?





BACKUP





DTRA-RD Systems Engineering Policy [DRAFT]



DTRA DIRECTIVE XXXX.X

SUBJECT: Defense Threat Reduction Agency (DTRA) Research and Development (RD) Enterprise Systems Engineering (SE) Process Model

- References:
- (a) DoD Directive 5000.1, "The Defense Acquisition System," May 12, 2003
 - (b) DoD Instruction 5000.2, "Operation of the Defense Acquisition System," April 5 2002
 - (c) AT&L Memorandum, "Policy for Systems Engineering in DoD," February 20, 2004
 - (d) AT&L Memorandum, "Implementing Systems Engineering Plans in DoD - Interim Guidance," March 30, 2004
 - (e) AT&L Memorandum, "Policy Addendum for Systems Engineering in DoD," October 22, 2004
 - (f) Technology Program Management Model (TPMM) Version 2 dated September 2006
 - (g) DoD Instruction 3210.1, September 16, 2005

TPMM Added as a Reference to the DTRA-RD Systems Engineering Policy

A. PURPOSE

This Instruction establishes Defense Threat Reduction Agency (DTRA) Research and Development Enterprise (RD) policy, prescribes procedures, and assigns responsibility for Systems Engineering development and execution.

B. APPLICABILITY

This Directive applies to all RD Directorates responsible for managing programs beyond the Basic Research level for developing technology solutions to validate operational requirements.

C. DEFINITIONS





TRL 6 Quick-Look Assessment Checklist [DRAFT]



Project: _____ TRL: 6

0

0 1 2 3 4 5 6 7

50%

25% 75%

0% 100%



0 0 0

TRL 6 Quicklook Worksheet

Mnemonic	Description	Yes	No	N/A	Comments	Response
Program Management						
66211	Technology has been assessed at TRL 6.	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		
56017	The technology program development strategy has been Finalized	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		
66047	Provide an estimate of the costs for Transition and Technology Integration into Acquisition Program	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		
66048	A realistic estimate total life-cycle costs have been documented	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		
66035	A Risk Mitigation plan has been documented and reviewed by the Programmatic	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		
13040	The Technology Advancement Degree Of Difficulty has been revised based on the validation process.	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		
	The Delivery Baseline is established and under formal Configuration control	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		
	All Corrective Actions are closed or resolved for closure	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		
	Software Development Cost projections for the Transition phase are updated in the TDS	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		
Technical Management						
35009	Refined Operational And Mission Requirements/Objectives were finalized	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		
35015	System Functional Requirements were finalized	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		
66030	Specific performance goals and exit criteria that must be met before exceeding number of prototypes were met	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>		



TPMM Seminar Series



TPMM Naked
Thurs, 28 Jan
0830-1000 hrs

TPMM and the Myth of the Grape Kool-Aid
Thurs, 25 Feb
1400-1530 hrs

TPMM - Combat Training
Weds, 17 Mar
1400-1530 hrs

Turbo TPMM
Weds, 3 Mar
1400-1530 hrs

Endorsed by Defense Acquisition University (DAU) as a "best practice"



Technology Project Management Model (TPMM)

- Improves program execution
- Facilitates program review and prioritization
- Aligns capabilities and identifies gaps
- Reduces risk
- Improves investment decisions
- Can be tailored to meet organizational needs
- Defines key decision points to evaluate progress
- Incorporates organizational processes and systems
- Enhances documentation process
- Supports technology transition

Join Us As We Explore a Focused Approach To DTRA Technology Development



TPMM Pilot Underway in RD-NT



DTRA TPMM IPT

[NOTIONAL]



Director's Staff (DIR)

Security & Counter Intel

TPMM SMEs

Research & Development (RD)

Chem Bio Technologies

Counter WMD Technologies

Systems Engineering

Nuclear Technologies

Plans and Programs

DTRA
Core Integrated Product Team

RD TPMM Pilot

Operations (OP)

Contingency Operations

Business (BE)

Acquisition Mgmt

Information Operations

Contracting





Program/Project Status Quad Chart (Notional Tech Program Metrics)



Program Description

Description

- Executive summary
- Validated Need
- Significance to End User

Current Technical Status

TRL Rating Based on TPMM

- TPMM Phase
- Required Criteria Met/Not-Met
- Gap Analysis (on Un-Met)

Cost & Schedule Progress

Technology Development Strategy

- Schedule Milestone Items
- Cost vs. schedule

Risk

- Risk Assessment on Gaps

Program Vision to Transition

TRL Roadmap

- TRL Milestone Schedule to transition


Transition Management

- Customer/User/Sponsor ID'd
- TTA Version (Interest, Intent, Commitment)





TPMM Entry Process





Tech Project Gap Report [DRAFT]



Demonstration/Transition Phase Planning			
<i>Mitigated Risks</i>			
<u>Category</u>	<u>Exit Criteria</u>	<u>Justification Type</u>	<u>Justification Status</u>
Demonstration/Transition Phase Planning			
Program Management Planning			
Systems Engineering Planning	The threats to the warfighter addressed by the technology were accurately documented	Justification Applicable Future	Date: 1/15/2010
Requirements Update Planning			
Design Update Planning	Document the electrical and mechanical interfaces for this spiral or increment of development	Justification Applicable Future	Date: 12/15/2009
	Provide the detailed design drawings necessary for this spiral or increment of development	Justification Applicable Future	Date: 12/15/2009
	Provide updated design techniques and codes to be used during this spiral or increment of development	Justification Applicable Future	Date: 12/15/2009
Manufacturing Planning			
Relevant Environment Validation Planning	Document the overall test plan for this phase of development	Justification Applicable Future	Date: 1/15/2010
	Identify Test instrumentation required	Justification Applicable Future	Date: 1/15/2010
	Identify and briefly describe and special test equipment required for a specific test	Justification Applicable Future	Date: 1/15/2010

Page 1





TPMM Strategic Value



Status of Programs

- Standardizes Progress in Meeting TRL Maturity Goals
- Transition Agreements in place
- Successful Transitions over time
- Program Distribution by
 - TRL
 - Technology Domain
 - Science Discipline
 - Sponsor
 - Acquisition Customer
 - Funding



Facilitate Strategic Planning

- Technology Distribution and Prioritization
- Technology Development Gap Analysis
- Domain Analysis
 - Skill gaps / recruiting needs (Develop/Maintain TC skill set)
 - Diversified Portfolio Analysis
 - Sponsor
 - Science Discipline
- TTA Migration Status
- Develop POM/Budget Inputs
 - Substantiates Technology maturity and value



TPMM Provides a Metrics-driven Process that Supports Strategic Decision Making





TPMM Phase Deliverables

