




Program Update

- FY 11 development timeline
 - Data Integration
 - Issue Resolution Module
 - Autonomy IDOL
- FY12 development timeline
 - Mobile JLLIS
 - JLLIS Lite
 - Strategic Requirements

FY 10 Development Timeline



Major Milestones

• Apr 2010: Contract Award (1st POM)

May 2010: Migration to FT Huachuca

June 2010: UTDT Web services / Data Migration from legacy systems

July 2010: v2.0.1 (Username / Establish Joint CoP)

• Aug 2010: JLLIS Five Eyes Deployment

• Aug 2010: JLLIS JWICs Deployment

Aug – Mar 2011: N-Tier Software Development



Major Milestones

Apr 2011: v2.1 (N-Tier NIPR Production)

Jun 2011: v2.1.3 (N-Tier SIPR Production)

• Jul 2011: v2.2

• Sep 2011: IDOL User Interface upgrade

Oct 2011: v2.3 (Issue Resolution Module)

Five-Eyes Environment

Jul 2011: JLLIS FVEYs - Talisman Sabre 11

Oct 2011: N-Tier upgrade/reconfiguration scheduled*

JWICS Environment


Jul 2011: N-Tier Upgrade Complete

Stakeholders include NGA, NSA, DIA, USAF, and others

^{*}Remaining coalition access (GBR, CAN, and NZL) is dependent on implementation of the Defense Information System Agency's (DISA) Improved Connectivity Initiative (ICI)


- Joint Training Information Management System (JTIMS)
- Joint Doctrine Education and Training Electronic Information System (JDEIS)
- Navy Collaboration at Sea (CaS)
- JLLIS (ALLIS) JCISFA
- PKSOI JCISFA
- Universal Joint Task List (UJTL)

Issue Resolution Module



AUTONOMY IDOL

- Enhanced
 Search User
 Interface
- Virage Implementation
- Production Issues



FY12 Development Timeline

V2.0 V2.1 V2.1.3/V2.1.4 V2.1.5/V2.2 V2.2.1 V2.2.2/IDOL UI V2.3 / mJLLIS 1 V2.3.x mJLLIS Phase 2 V2.4 V2.4.x mJLLIS Phase 3 V2.5		1151.7	pr Ju			•	ep Oc				un Ji 012 20	
	V2.0	V2.1	V2.1.3/V2.1.4	V2.1.5/V2.2	V2.2.1	The state of the s		V2.3.x	V2.4	V2.4.x		V2.5

JLLIS Operations & Maintenance

- Oct 2011 (v2.3):
 - Deploy Issue Resolution Module
 - Finalize v2.3.x (Jan '12) scope
 - mJLLIS (Phase 1)
- Nov 2011:
 - Start single application base conversion (Architecture)
 - Integrate with SharePoint (Architecture)
 - Determine alternate JLLIS site (COOP)
 - Finalize v2.4 (Mar '12) scope
- Jan 2012 (v2.3.x):
 - Issue Resolution Module Enhancements
 - Integrate with SharePoint (Web Parts)
 - Expand Report Generation
 - mJLLIS enhancements
- Feb 2012:
 - mJLLIS (Phase 2)
 - Finalize Jun '12 Scope
- Mar 2012 (V2.4):
 - JLLIS Lite
 - Password Rework
 - Extend Security Classification Module
 - User Subscription Management
 - Production Issue Release

- May 2012:
 - NIPR to SIPR Manual Data Upload (Cross-domain)
 - Finalize Oct '12 Scope
- Jun 2012 (v2.4.x):
 - CoP Rework
 - Contingency Collection Mgt Module
 - Deploy single application base (Architecture)
 - Strategic and other stakeholder priorities
- Jul 2012:
 - mJLLIS (Phase 3)
- Oct 2012:
 - AAR Rework
 - Role-based Partitioning
 - Strategic and other stakeholder priorities
 - Begin Database Migration effort (Architecture)

Questions?

Mobile JLLIS will provide a standalone JLLIS capability that will allow users to import enterprise data, capture observations, create documents, upload attachments, and export mJLLIS data back to JLLIS enterprise.


Phase 1: v2.3

Targeted Deployment: October 2011

Status: QA Test/Validation

Features:

- SIPR Environment
- CDR (File) Capability, with
- attachments
- Quick Add Observation
- · Capability, with attachments
- Binder Capability



- Online/connected mode push observations/CDRs to JLLIS Enterprise
- Offline mode export observations/CDRs (with associated attachments) to a file that can be manually imported into JLLIS enterprise.

Mobile JLLIS (Standalone)

Phase 2: v2.4.x

Targeted Deployment: February 2012

Status: Requirements Analysis

Additional Features:

- CDR (File) Capability, with attachments
- Quick Add Observation Capability, with attachments
- Binder Capability
- NIPR CAC Authentication
- Multiple Users
 - All users have read access to all observations
 - Edit observations available to "created by" user.
- Search User Interface (without Metadata Tags, Analysis Codes, and UJTLs)
- Detailed Observations Interface (without Metadata Tags Tab)
- Manual Import (XML) of Observations
- Ability for authorized user to edit imported observations (Created by user in JLLIS enterprise)
- Manual Import (XML) of Observation Drop Down/Structure data
- JLLIS Enterprise:
 - Manual Export (XML) of Observation Drop Down/Structure data
 - Manual Export (XML) of Observations (from Search Results)

Mobile JLLIS (Standalone)

Phase 3: vx.x

Targeted Deployment: July 2012 Status: Requirements Analysis

Additional Features:

- Ability to add perspectives
- MetaData Tags Tab
- Enhanced CDR page
- Ability to synchronization content data (connected mode)
- JLLIS Enterprise:
 - Manual Export (XML) of MetaData Tag data Ability to select specific MetaData to export to mJLLIS

JLLIS Lite will provide an on-line, low-bandwidth, capability to capture and process observations and issues. JLLIS Lite will be optimized to reduce the page size, remove resource intensive graphics and banners, and redesigned for easy access to content.

- Phase 1 (SOCOM Specific) Deployed
 - Quick Add Observation
 - My Stuff (Observations/Binders)
- Phase 2 (JS N-Tier)
- Targeted Deployment: Mar 2012
 - ➤ Redesign Home Page Basic text/no images
 - ➤ Update left navigation menu basic text
 - ➤ Remove graphic banners basic text
 - Work with Navy to refactor additional pages/modules

Jan 2012: Major v2.3.x Issue Resolution Capabilities

- Ability to link an issue to a Binder/CoP
- Establish "Specified timeframe" for last modified by field (30, 60, 90 days)
 - Ability to push email notification attributes (30, 60, 90 days) to component organizations
- Generate Issue web page chart views
- SME ability to reject/decline the assignment with notification
- Issue Subscription: real time or 24 or summary
- Include ability to view "linked" observations in the Issue Resolution Metric view.
- Export threads to .ppt, .doc, .pdf, and .xls
- Create Issue from an observation edit page
- Improved report generation
- Ability to add comments to statuses

FY12 Strategic Requirements

Mar 2012: Major v2.4 Capabilities

- > JLLIS Lite
- ➤ Password Rework (Information Assurance compliance)
- ➤ Extend Security Classification Module (Extend to remaining JLLIS data elements, Favorites Option)
- User Subscription Management
- Expanded Report Generation
- > Production Issue Release

May 2012:

- ➤ NIPR to SIPR Manual Data Upload (Cross-domain)
- Expanded Report Generation

Jun 2012: Major v2.4.x Capabilities

- ➤ CoP Rework
- Contingency Collection Mgt Module
- Deploy single application base (Architecture)
- > Strategic and other stakeholder priorities
- > Production Issue Release

FY12 Strategic Requirements

Jul 2012:

> mJLLIS (Phase 3)

Oct 2012: Major v2.5 Capabilities

- > AAR Rework
- ➤ Role-based Partitioning
- > Strategic and other stakeholder priorities
- ➤ Begin Database Migration effort (Architecture)
- > Production Issue Release